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DEPARTMENT OF TRANSPORTATION

Federal Railroad Administration

Agency Request for Emergency Processing of Collection of Information by the
Office of Management and Budget

[Docket No. FRA-2016-0002-N-6]

AGENCY': Federal Railroad Administration (FRA), United States Department of
Transportation (US DOT)

ACTION: Notice

SUMMARY:: Consistent with the Paperwork Reduction Act of 1995 and its
implementing regulations, this document provides notice that FRA is submitting the
following Information Collection Request (ICR) to the Office of Management and
Budget (OMB) to collect information on Positive Train Control (PTC) implementation on
an annual form and a quarterly form. FRA requests emergency processing and OMB
authorization to collect the information on the annual form identified below five business
days after publication of this Notice for a period of 180 days. FRA requests regular
processing and OMB authorization to collect the information on the quarterly form
identified below 90 days after publication of this Notice for a period of three years.

FOR FURTHER INFORMATION CONTACT: A copy of this individual ICR, with
any public applicable supporting documentation, may be obtained by telephoning FRA’s

Office of Safety Information Collection Clearance Officer, Robert Brogan (tel. (202)


http://federalregister.gov/a/2016-04882
http://federalregister.gov/a/2016-04882.pdf

493-6292), or FRA’s Office of Administration Information Collection Clearance Officer,
Kimberly Toone (tel. (202) 493-6132); these numbers are not toll-free; or by contacting
Mr. Brogan via facsimile at (202) 493-6216 or Ms. Toone via facsimile at (202) 493-
6497, or via e-mail by contacting Mr. Brogan at Robert.Brogan@dot.gov, or by
contacting Ms. Toone at Kim.Toone@dot.gov. Comments or questions about any aspect
of this ICR pertaining to the Quarterly PTC Progress Report Form should be directed to
Mr. Brogan or Ms. Toone, while comments or questions about any aspect of this ICR
pertaining to the Annual PTC Progress Report Form should be directed to OMB’s Office
of Information and Regulatory Affairs, Attn: FRA OMB Desk Officer.
SUPPLEMENTARY INFORMATION: Under 49 U.S.C. 20157, as amended by the
Positive Train Control Enforcement and Implementation Act of 2015 (PTCEI Act) and
the Fixing America’s Surface Transportation (FAST) Act, each railroad required to
implement a positive train control (PTC) system must provide information to FRA on its
implementation progress. Under the PTCEI Act, each railroad subject to 49 U.S.C.
20157(a) must submit an annual progress report to FRA by March 31, 2016, and annually
thereafter, until PTC implementation is complete. 49 U.S.C. 20157(c)(1). The amended
statute specifically requires each railroad to provide certain information in the annual
reports regarding its progress toward implementing PTC, and authorizes FRA to request
that railroads provide additional information in the annual progress reports. See id. The
annual progress report will report all progress for the previous calendar year.

In addition, 49 U.S.C. 20157(c)(2) requires FRA to conduct compliance reviews,

at least annually, to ensure that each railroad is complying with its revised PTC



implementation plan (PTCIP). The amended statute requires railroads to provide
information to FRA that FRA determines is necessary to adequately conduct such
compliance reviews. See 49 U.S.C. 20157(c)(2).

To effectively monitor compliance with PTC system implementation, FRA is
proposing to require each subject railroad and entity to submit quarterly reports on its
implementation progress, in addition to the annual progress reports, under the PTCEI Act
and FRA’s statutory and regulatory investigative authorities. See 49 U.S.C. 20157(c)(2);
see also 49 U.S.C. 20107, 20902; 49 CFR 236.1009(h). Specifically, FRA is proposing
that, in addition to the annual report due each March 31 under 49 U.S.C. 20157(c)(1),
railroads must provide quarterly progress reports covering the preceding three-month
period and submit the forms to FRA on the dates in the following table until full PTC

system implementation is completed:

Due Dates for Quarterly Reports
June 30, 2016, and
each April 30 thereafter

Coverage Period
Q1 January 1 — March 31

Q2 April 1 —June 30 July 31
Q3 July 1 — September 30 October 31
Q4 October 1 — December 31 January 31

FRA is delaying submission of the first quarterly form to allow time for the
normal 60-days of notice and public comment directed to the agency and the additional
30 days of public comment directed to OMB while the submission undergoes OMB
review as required under the Paperwork Reduction Act of 1995 and its concomitant
regulations. Since the annual report is statutorily required by March 31, 2016, FRA is

seeking Emergency Processing for the annual form.



Annual and quarterly reporting will enable FRA to effectively track and report
railroad progress and compliance, and to perform its roles in enforcement and industry
oversight. The proposed quarterly progress report form is formatted similar to the
“PTCIP template” (FRA F 6180.164, OMB No. 2130-0553) and will be used to track
railroads’ progress on, and compliance with, the core quantitative implementation
elements and goals, some of which are included in the railroads’ revised PTCIPs. The
quarterly frequency will allow FRA to identify potential trends so that it can manage its
technical assistance and monitor compliance accordingly. The annual report is required
by law, but FRA is providing guidance on what type of information must be provided to
ensure consistency of the information industry provides to FRA and its usefulness to
FRA for assessing progress and compliance.

FRA is proposing that each railroad must submit its quarterly progress reports and
annual progress reports using Form FRA F 6180.165 and Form FRA F 6180.166,
respectively.

FRA is proposing to let the less detailed monthly reporting that it currently
requires (approved under OMB No. 2130-0553) expire in June 2016 when railroads
would be required to begin providing the quarterly progress reports.

As provided under 5 CFR 1320.13, FRA is requesting emergency processing for
the new annual progress report collection of information under the Paperwork Reduction
Act of 1995 and its implementing regulations. See, e.q., 44 U.S.C. 3507; 5 CFR 1320.13.
FRA cannot reasonably comply with normal clearance procedures since they would be

reasonably likely to disrupt the collection of information. Each railroad is required to



submit its annual PTC progress report by March 31, 2016, under 49 U.S.C. 20157(c)(1).
Therefore, FRA cannot wait the typical 60-day period for public comment. Therefore,
FRA is requesting OMB approval as soon as possible (i.e., 5 business days after
publication of this Notice) for this collection of information.

FRA is not requesting Emergency Processing for the quarterly PTC progress
reports because the first quarterly reports will be due by June 30, 2016. The Paperwork
Reduction Act of 1995, Public Law No. 104-13, sec. 2, 109 Stat. 163 (1995) (codified as
revised at 44 U.S.C. 3501-3520), and its implementing regulations, 5 CFR part 1320,
require Federal agencies to provide 60-days’ notice to the public for comment on
information collection activities before seeking approval for reinstatement or renewal by
OMB. 44 U.S.C. 35069(c)(2)(A); 5 CFR 1320.8(d)(1), 1320.10(e)(1), 1320.12(a). Here,
FRA is seeking public comment on its proposed quarterly reporting form to gather the
information FRA needs to conduct the compliance reviews the PTCEI Act requires and is
requesting a minimum OMB review and approval period of 30 days after the 60-day
comment period expires. Comments on any aspect of the Quarterly PTC Progress Report
may be sent to the following: Federal Railroad Administration, 1200 New Jersey Ave.,
SE, Washington, DC 20590, Attention: Mr. Robert Brogan or Ms. Kim Toone; or via e-
mail at the following: Robert.Brogan@dot.gov; Kim.Toone@dot.gov. Copies of both
proposed forms are published as attachments to this notice.

The associated collection of information is summarized below.

Title: Quarterly Positive Train Control (PTC) Progress Report Form and Annual Positive

Train Control (PTC) Progress Report Form



Reporting Burden:

Quarterly PTC Respondent Total Annual Average Time per | Total Annual
Progress Report Universe Responses Response Burden Hours
Form FRA F 41 Railroads 164 Reports/Forms 1.573 hours 258 hours
6180.165

Annual PTC Respondent Total Annual Average Time per | Total Annual
Progress Report Universe Responses Response Burden Hours
Form FRA F 41 Railroads 41 Reports/Forms 38.41 hours 1,575 hours
6180.166

Form Number(s): FRA F 6180.165; FRA F 6180.166
Respondent Universe: 41 Railroads
Frequency of Submission: On occasion

Total Estimated Responses for New Quarterly and Annual PTC Progress Report Forms:
205

Total Estimated Responses for Entire Information Collection: 147,776
Total Estimated Annual Burden for New PTC Quarterly and Annual Progress Report
Forms: 1,833 hours

Total Estimated Burden for Entire Information Collection: 3,122,817

Status: Emergency Review (Annual PTC Progress Report Form) and Regular Review
(Quarterly PTC Progress Report Form)

Pursuant to 44 U.S.C. 3507(a) and 5 CFR 320.5(b), 1320.8(b)(3)(vi), FRA
informs all interested parties that it may not conduct or sponsor, and a respondent
is not required to respond to, a collection of information unless it displays a

currently valid OMB control number.



Authority: 44 U.S.C. 3501-3520.

Issued in Washington, DC on March 1, 2016.

Corey Hill,
Acting Executive Director.




OMB Control No. 2130-0553

Annual PTC

wn || Year]

[Railroad Name] [Docket Number]

The Annual Positive Train Control (PTC) Progress Report is due by March 31 of each year until full PTC system implementation is complete. The
Annual PTC Progress Report must cover the railroad’s implementation efforts and progress from the directly previous calendar year, and must
be submitted electronically to the Federal Railroad Administration (FRA) via the FRA Secure Information Repository at https://sir.fra.dot.gov.

FRAF 6180.166 (2-16)



OMB Control No. 2130-0553

Name of Railroad or Entity Subject to 49 U.S.C. § 20157(a): Click here to enter railroad name.

Railroad Code: Choose railroad code.

Annual PTC Implementation Progress Report for: Choose the applicable year.

PTCIP Version Number of File with FRA (basis for goals stated): Click here to enter PTCIP Version Number.

Submission Date: Click here to enter a date.

Contents
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1. Summary

OMB Control No. 2130-0553

Please provide a narrative summary of overall PTC implementation progress during the preceding calendar year (January 1 to December 31):

Click here to enter text.

Category

Quantity Installed
During Calendar
Year

PTCIP Year End
Goal (If Applicable)

Cumulative
Quantity Installed
at End of Calendar

Year

Total Quantity
Required for PTC
Implementation

Locomotives Fully Equipped

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Installation/Track Segments Completed

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Radio Towers Fully Installed and Equipped

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Employees Trained

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Back Office Locations Completely Installed and Fully
Operable

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Dispatching Locations Completely Installed and Fully
Operable

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Route Miles In Testing or Revenue Service
Demonstration

Click here to enter
quantity (in miles).

Click here to enter
quantity (in miles).

Click here to enter
quantity (in miles).

Click here to enter
quantity (in miles).

Route Miles in PTC Operation

Click here to enter
quantity (in miles).

Click here to enter
quantity (in miles).

Click here to enter
quantity (in miles).

Click here to enter
quantity (in miles).

FRAF 6180.166 (2-16)
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OMB Control No. 2130-0553

2. Update on Spectrum Acquisition
Required content:

e The amount of spectrum acquired and available for use during the applicable calendar year and the cumulative amount acquired and
available for use at the end of the applicable calendar year, as compared to the amount the railroad stated would be acquired and
available for use by the end of that calendar year and in total for PTC implementation, in the applicable revised PTCIP, as amended

e The basis for how the railroad is determining that the acquired spectrum is available for use by PTC radios (e.g., ensuring non-
interference with other radios)

Spectrum Acquired and Cumulative Amount of Spectrum ;
Spectrum Area or Available for Use Acquired and Available for Use LSk eanEnc Soation otal SpecimRelisciion
Location (E.g., county) (Owned/Leased) During (Owned/Leased) at End of Spectiun fequired and BIC Impleme tation; 2
iR AT Available for Use Reported in PTCIP
C Year Calendar Year

Spectrum Coverage
Area or Locationt: Click Click here to enter text. Click here to enter text. Click here to enter text, Click here to enter text.
here to enter text.

*Note: To add rows for additional spectrum areas or

locations, click on the blue “+” symbol at the bottom

right-hand corner. Please be sure to first click anywhere
inside the table to activate this function.

If this function is unavailable for your document, please

manually add additional rows.

Please provide any additional narrative for Spectrum Acquisition below:
Click here to enter text.

FRAF 6180.166 (2-16)

11




3. Quantity Update on Hardware Installation

Required content:

OMB Control No. 2130-0553

e Separated by each major hardware category and subcategory identified below, the amount of PTC hardware installed during the
applicable calendar year and the cumulative quantity installed at the end of the applicable calendar year, as compared to the amount
the railroad stated would be installed by the end of that calendar year and in total for PTC implementation, in the applicable revised

PTCIP, as amended
31. Locomotive Status
. Cumulative Quantity Total Required for PTC
Category / Installation Feature D&?a"?::vlel::t::lve:" PTCIP Year End Goal Installed at End of Implementation, as
J Calendar Year Reported in PTCIP
Locomotive (Apparatus)®

On-board Computers (e.g., Train
M. nent Computer)

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Software For Train Management
and other applications

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

PTC Displays

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Event Recorders

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Onboard Antennas and/or
Transponder Readers

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

GPS Receivers

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Locomotive Radios — Primary
Communications (e.g., 220 MHz
radios)

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

! Railroads may elect to add categories or subcategories if more detail is desired.

FRAF 6180.166 (2-16)
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OMB Control No. 2130-0553

Secondary Communications (e.g.,
cell or Wi-Fi communications)

Click here to enter

quantity.

Click here to enter

Click here to enter

Click here to enter

Equipment quantity. quantity. quantity.
Please provide any additional narrative for Locomotive Status below:
Click here to enter text.
32, Infrastructure/Back Office Status
Cumulative Quantity | Total Required for
Category / Installation Feature ;ﬁ?:iogzli::‘;mi PTCIP Year End Goal | Complete atEnd of | PTC Implementation,
e Calendar Year as Reported in PTCIP

Infrastructure (Back Office)

Dispatching Locations (installations complete)

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Back Office Locations (installations complete)

Click here to enter

quantity.

Click here to enter

quantity.

Click here to enter
quantity.

Click here to enter
quantity.

Please provide any additional narrative for Infrastructure/Back Office Status below:

Click here to enter text.

FRAF 6180.166 (2-16)
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OMB Control No. 2130-0553

33, Installation/Track Segment Status
Cumulative Quantity | Total Required for
Category / Installation Feature D‘::a Ca'IeI:dStaa:lYe:ar PTCIP Year End Goal Installed at End of | PTC Implementation,
e Calendar Year as Reported in PTCIP

Infrastructure — Wayside (by Installation/Track Segment?

Installation/Track Seg

t Identificationt: Click here to enter installation/track segment identification.

Wayside Interface Unitst

Click here to enter
sub quantity.

Click here to enter
sub quantity.

Click here to enter
sub quantity.

Click here to enter
sub quantity.

Communication Towers or Polest

Click here to enter
sub quantity.

Click here to enter
sub quantity.

Click here to enter
sub quantity.

Click here to enter
sub quantity.

Switch Position Monitorst

Click here to enter
sub quantity.

Click here to enter
sub quantity.

Click here to enter
sub quantity.

Click here to enter
sub quantity.

Planned Fiber or Ground Wiring (per
mile)t

Click here to enter
sub quantity.

Click here to enter
sub quantity.

Click here to enter
sub quantity.

Click here to enter
sub quantity.

Wayside Radios+

Click here to enter
sub quantity.

Click here to enter
sub quantity.

Click here to enter
sub quantity.

Click here to enter
sub quantity.

Base Station Radiost

Click here to enter
sub quantity.

Click here to enter
sub quantity.

Click here to enter
sub quantity,

Click here to enter
sub quantity.

| +Note: To add rows for additional installation/track segments and

associated sub-components, click on the blue “+” symbol at the

bottom right-hand corner. Please be sure to first click anywhere
inside the table to activate this function.

If this function is unavailable for your document, please manually add
| additional rows.

? Each railroad should report information in a manner consistent with its PTCIP. That is, if a railroad monitors implementation of track segments by subdivision,

it should report that way.

FRAF 6180.166 (2-16)
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Please provide any additional narrative for Installation/Track Segment Status below:

OMB Control No. 2130-0553

Click here to enter text.

4. Quantity Update on Employees Trained

Required content:

e Separated by each employee category identified below, the number of employees trained during the applicable calendar year and the
cumulative number of employees trained at the end of the applicable calendar year, as compared to the number the railroad stated
would be trained by the end of that calendar year and in total, in the applicable revised PTCIP, as amended

Employee Category®

Number of Employees
Trained During
Calendar Year

PTCIP Year End Goal

Cumulative Number of
Employees Trained at
End of Calendar Year

Total Reported in
PTCIP

T&E Crew (Operations) Employees

Click here to enter
number of employees.

Click here to enter

number of employees.

Click here to enter
number of employees.

Click here to enter

number of employees.

Mechanical Employees

Click here to enter
number of employees.

Click here to enter

number of employees.

Click here to enter
number of employees.

Click here to enter

number of employees.

MOW/Engineering/
Roadway Worker Employees

Click here to enter
number of employees.

Click here to enter

number of employees.

Click here to enter
number of employees.

Click here to enter

number of employees.

Management Employees

Click here to enter
number of employees.

Click here to enter

number of employees.

Click here to enter
number of employees.

Click here to enter

number of employees.

Other Staff

Click here to enter
number of employees.

Click here to enter

number of employees.

Click here to enter
number of employees.

Click here to enter

number of employees.

Please provide any additional narrative for Employee Training below:

Click here to enter text.

* These categories are suggestive. All categories may not apply, and additional categories may be added based on the railroad’s specific implementation needs.

FRAF 6180.166 (2-16)
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OMB Control No. 2130-0553

5. Progress on Implementation Schedule/Milestones
In its annual progress reports, each subject railroad and entity must provide a progress update with respect to its project schedule. A
railroad should only submit schedule information demonstrating actual progress as measured against the schedule in its revised
PTCIP, as amended. This could be accomplished by providing detailed project schedules and visual aids (e.g., a Gantt chart) if
available, or any other information documenting current progress as compared to the implementation schedule in the railroad’s
revised PTCIP, as amended. Details regarding any notable variances or trends that are affecting, or could possibly affect, PTC
implementation goals should also be explained in the annual progress reports. Where circumstances are adversely affecting a
railroad’s implementation of PTC, the railroad must also provide an action plan to recover from, or mitigate, any adverse
consequences.

Required content:
e Schedule/Milestone Progress Information as described above
e The extent to which the railroad or other entity is complying with the implementation schedule it provided in its revised PTCIP, as
amended
Please provide any additional narrative for Progress on Implementation Schedule/Milestones below:

Click here to enter text.

6. Summary Update of Challenges/Risks
Required content:

e Any update to the summary of remaining technical, programmatic, operational, or other challenges that the railroad or other entity
provided in its revised PTCIP, as amended, including challenges with availability of public funding, interoperability, spectrum, software,
permitting, and testing, demonstration, and certification

e Schedule Risk Updates (e.g., funding, technology, agreements)

Please provide Summary Update of Challenges/Risks below:

Click here to enter text.

FRA F 6180.166 (2-16)

16



OMB Control No. 2130-0553 |

7. Progress on Revenue Service Demonstration (RSD) or Implementation

Required content:

the total number of route miles required to have a PTC system (see Section 1 Summary Table)
e Estimated start date (month and year) for RSD

The total number of route miles on which PTC has been initiated for revenue service demonstration or implemented, as compared to

Status at End of Calendar Year

Estimated Start Date for Revenue

. f R les i G : . Pl
Segment Identification® Number; 0;‘;: il Current status of installation/track Service Demonstration (if not
am segment. Choose one: already completed)
Segment (add additional O Not Started
rows for segments as Click here to enter number of route | O Installing
p Click here to enter Date.
miles O Testing

necessary): Click here to
enter segment identification.

O Operational/Complete

Note: To add additional rows, click on the
blue “+” symbol at the bottom right-hand
corner. Please be sure to first click

anywhere inside the table to activate this

function.

If this function is unavailable for your
document, please manually add additional

rows.

Please provide any additional narrative for Revenue Service Demonstration or Implementation below:

Click here to enter text.

“ Segment identification should be consistent with segments listed in Section 3.3.

FRA F 6180.166 (2-16)
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OMB Control No. 2130-0553 |

8. Update for Intercity or Commuter Rail Passenger Transportation (if applicable)
If this section is not applicable to your railroad, please mark N/A.

Required content (if applicable):
e For each entity providing regularly sct
identified and allocated to implement PTC

Anl.

d intercity or cc rail p transportation, a description of the resources

Please provide Update for Intercity or Commuter Rail Passenger Transportation below, if applicable:

Click here to enter text.

9. Update on Interoperability Progress and Other Formal Agreements
Required content:
e For host railroads: provide updates to any agreements and key milestones for all tenant operations
e For tenant railroads: provide updates to any agreements and key milestones for all operations over tracks hosted by another railroad

Please provide Update on Interoperability below:

Click here to enter text.

FRAF 6180.166 (2-16)
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OMB Control No. 2130-0553

10.Estimated PTC Safety Plan (PTCSP) Submission Date (if not already submitted)
If this section is not applicable to your railroad, please mark N/A.

PTCSP Submission Date
Click here to enter PTCSP
Submission Date.

Please provide any additional narrative for PTCSP Submission below:

Click here to enter text.

11.Testing and Integration Efforts (if applicable, laboratory, integration, and revenue service demonstration)
Please provide Update on Testing and Integration efforts below:

Click here to enter text.

12.Updated Information That FRA Can Use to Maintain Its Geographic Information System (GIS) Database — Segments
Complete and Operable
In its annual progress reports, a subject railroad or entity may submit a geographic information system (GIS) shapefile to indicate
where various rail segments that must have PTC are located, as long as it includes the following fields: (1) a PTC attribute field (coded
with “Y” if line segment is to have PTC installed, otherwise left blank); (2) a SUBDIV attribute field (populated with subdivision name);
(3) a MONTH attribute field (populated with the month in which PTC is to be installed); and (4) a YEAR attribute field (populated with
the year in which PTC is to be installed).

If a railroad chooses to submit the required information by means other than shapefile format, please inform FRA as to the railroad’s
preference prior to the March 31st annual reporting deadline.

10
FRAF 6180.166 (2-16)
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OMB Control No. 2130-0553

Please provide any additional narrative for GIS Information below:

Click here to enter text.

Public reporting burden for this information collection is estimated to average 38.41 hours per response. including the time for
reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and
reviewing the collection of information. According to the Paperwork Reduction Act of 1995, a federal agency may not
conduct or sponsor, and a person is not required to respond to, nor shall a person be subject to a penalty for failure to comply
with, a collection of information unless it displays a currently valid OMB control number. The valid OMB control number for
this information collection is 2130-0553. All responses to this collection of information are mandatory. Send comments
regarding this burden estimate or any other aspect of this collection, including suggestions for reducing this burden to OMB’s
Office of Information and Regulatory Affairs, Attn: FRA OMB Desk Officer.

11
FRAF 6180.166 (2-16)
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OMB Control No. 2130-0553

Quarterly Progress Report Form — Positive Train Control Implementation
Name of Railroad or Entity Subject to 49 U.S.C. § 20157(a): Click here to enter railroad name.
Railroad Code: Choose railroad code.
Positive Train Control (PTC) Implementation Quarterly Progress Report for: Choose the applicable quarter and year.
Date: Click here to enter a date.

Key Dates for PTC Implementation Quarterly Progress Reporting:

Period Coverage Period Progress Report Due Date

Q1 January 1 — March 31 June 30, 2016 and April 30
each year thereafter

Q2 April 1 —June 30 July 31

Qa3 July 1 —September 30 October 31

Q4 October 1 — December 31 | January 31

To effectively monitor each railroad’s progress implementing PTC, FRA is requiring the submission of quarterly progress reports on this new
Form FRA F 6180.165, beginning June 30, 2016, and April 30" each year thereafter under its investigative authorities. See, e.g., 49 U.S.C.

§§ 20107, 20902, 20157(c)(2); 49 C.F.R. § 236.1009(h). Railroads must use this form to report PTC implementation progress data quarterly, by
the due dates set forth in the above table. Each railroad should select the correct quarter and year for each quarterly report. In the quarterly
progress report form below, indicate “N/A” for instances when a category is not applicable.

Quarterly progress report forms must be submitted electronically to the Federal Railroad Administration (FRA) via the FRA Secure Information

Repository (SIR) at https://sir.fra.dot.gov.

FRAF 6180.165
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OMB Control No. 2130-0553

Quarterly Progress Report Form — Positive Train Control Implementation

I. Spectrum
Amount of Spectrum
Amount of Spectrum Acquired and | Required to Be Acquired and
Spectrin] “‘w"“:' ";’“'“" (B8, | "Available for Use As of Applicable | Available for Use By the End | Describe Current Status
i Quarter of the Calendar Year in the
Applicable PTCIP

Spectrum Coverage Area or
Locationt: Click here to enter
text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

II.  Summary

Category

Quantity Completed As of

Total Quantity Required for PTC

Applicable Quarter

Implementation

Locomotives Fully Equipped

Click here to enter quantity.

Click here to enter quantity.

1 1

Installation/Track Seg| Comp

Click here to enter quantity.

Click here to enter quantity.

Radio Towers Fully Installed and Equipped

Click here to enter quantity.

Click here to enter quantity.

Employees Trained

Click here to enter quantity.

Click here to enter quantity.

Back Office Locations Completely Installed and Fully Operable

Click here to enter quantity.

Click here to enter quantity.

Dispatching Locations Completely Installed and Fully Operable

Click here to enter quantity.

Click here to enter quantity.

FRAF 6180.165
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OMB Control No. 2130-0553

Quarterly Progress Report Form — Positive Train Control Implementation

Il. Installation Schedule — Quarterly Reporting

Qa1 - Q- Q3 - Qa- Year-to-Date PTCIP Year End Grand Total
Category / Installation Feature Quantity Quantity Quantity Quantity Cumulative Goal Reported in
Installed I lled I lled Installed Total PTCIP
Locomotive (Apparatus)*
Click here Click F Click F Click F
On-board Computers (e.g., Train s RLrsre ke el Click here to Click here to Click here to
to enter to enter to enter to enter &
Management Computer) . . . " enter quantity. | enter quantity. | enter quantity.
quantity. quantity. quantity. quantity.
Software For Train Management and Cliskhere Lligk hete gk here Cligk here Click here to Click here to Click here to
A to enter to enter to enter to enter A 5
Other Applications 3 . 7 < enter quantity. | enter quantity. | enter quantity.
quantity. quantity. quantity. quantity.
i Click here Click here Click here Click here Click here to Click here i Click here to
PTC Displays to enter to enter to enter to enter " it t tit " tits
quantity: quantity. quantity; quantity. enter quantity. | enter quantity. | enter quantity.
ick i ick
Click here Click here Click here Click here Click here to Click here to Click here to
Event Recorders to enter to enter to enter to enter 5 : ;
5 enter quantity. | enter quantity. | enter quantity.
quantity. quantity. quantity. quantity.
Onboard Antennas and/or Transponder Click here gk fere Gliekhers Cliek here Click here to Click here to Click here to
to enter to enter to enter to enter g : A
Readers 2 : ; enter quantity. | enter quantity. | enter quantity.
quantity. quantity. quantity. quantity.
) Click here Click here Click here Click here diick e to Giick hire to Click hiere to
GPS Receivers to enter to enter to enter to enter N R———— ——
quantity. quantity. quantity. quantity. d 4 q i 9 2
Click h Click Click hi Click F
Locomotive Radios — Primary o e ere e ICKNET® | Clickhereto | Clickhereto | Click here to
PRy & to enter to enter to enter to enter y 7 %
Communications (e.g., 220 MHz radios) ; ; % > enter quantity. | enter quantity. | enter quantity.
quantity. quantity. quantity. quantity.

! Railroads may elect to add categories or subcategories if more detail is desired.

FRAF 6180.165
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OMB Control No. 2130-0553

Quarterly Progress Report Form — Positive Train Control Implementation

Secondary Communications (e.g., Cel

or Wi-Fi cc

ications) Equi

Click here
to enter
quantity.

Click here
to enter
quantity.

Click here
to enter
quantity.

Click here
to enter
quantity.

Click here to
enter quantity.

Click here to
enter quantity.

Click here to
enter quantity.

FRAF 6180.165
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OMB Control No. 2130-0553

Quarterly Progress Report Form — Positive Train Control Implementation

Year-to-
Q1 - 2= Q3- Q4-
Date PTCIP Year Grand Total
Cate Installation Feature uanti uantity uantity uantity A 5
gory/ Q W & Sy a i 0. A Cumulative | End Goal Reported in PTCIP
Total
Infrastructure (Back Office)
Click he Click he Click hel Click h Click F Click F
Dispatching Locations (installations OR i it ke gkt e RGNS Click here to enter
to enter to enter to enter to enter to enter to enter -
complete) : : ; : quantity.
quantity. quantity. quantity. quantity. quantity. quantity.
Back Office Locations (installations Click here Click here Click here Click here Click here Click here Glick heretorenter
complets) to enter to enter to enter to enter to enter to enter quantiiy
quantity. quantity. quantity, quantity, quantity. quantity, )
Infrastructure — Wayside (by Installation/Track Segment)’
Installation/Track Segment Identificationt: Click here to enter installation/track segment
identification.
Click here Click here Click here Click here Click here Click here Click } " t
to enter sub | to enter sub | to enter sub | to enter sub | to enter sub | to enter sub Icsu!:ﬂuea:t:n a
Wayside Interface Unitst quantity. quantity. quantity. quantity. quantity. quantity. 9 ¥
Click here Click here Click here Click here Click here Click here .
Click here to enter
to enter sub | to entersub | to enter sub | to entersub | to enter sub | to enter sub cubvauantie
C ication Towers or Polest quantity. quantity. quantity. quantity. quantity. quantity. q ¥e
Click here Click here Click here Click here Click here Click here .
Click here to enter
to enter sub | to entersub | to enter sub | to entersub | to enter sub | to enter sub b o
Switch Position Monitors+ quantity. quantity. quantity. quantity. quantity. quantity. =R GHRRR
Click here Click here Click here Click here Click here Click here i
ais Click here to enter
Planned Fiber or Ground Wiring (per to enter sub | to enter sub | to enter sub | to enter sub | to enter sub | to enter sub s
mile)t quantity. quantity. quantity. quantity. quantity. quantity. H ¥

? Each railroad should report information in a manner consistent with its revised PTCIP. That s, if a railroad monitors implementation of track segments by

subdivision, it should report that way.
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OMB Control No. 2130-0553

Quarterly Progress Report Form — Positive Train Control Implementation

Click here Click here Click here Click here Click here Click here Click Here .
to enter sub | to enter sub | to enter sub | to enter sub | to enter sub | to enter sub i bere Gl_fn =
¢ i : ; : i sub quantity.
Wayside Radiost quantity. quantity. quantity. quantity. quantity. quantity. 9 ¥
Click here Click here Click here Click here Click here Click here
Click here to enter
to enter sub | to entersub | to entersub | to enter sub | to enter sub | to enter sub Sk laRt
Base Station Radiost quantity. quantity. quantity. quantity. quantity. quantity. 9 Y-

FRAF 6180.165

26

*Note: To add rows for additional installation/track
segments and associated sub-components, click on

the blue “+” symbol at the bottom right-hand
corner. Please be sure to first click anywhere

inside the table to activate this function.

If this function is

ilable for your d

please manually add additional rows.




V.

Quarterly Progress Report Form — Positive Train Control Implementation

Installation/Track Segment Progress — Current Status®

OMB Control No. 2130-0553

Note: For all live segments, please provide GIS shapefile or corresponding data for put into op
Q1 Status Q2 Status Q3 Status Q4 Status
4 | Current status of Current status of Current status of Current status of
Segment|dentification installation/track installation/track installation/track installation/track
segment. Choose one: segment. Choose one: segment. Choose one: segment. Choose one:
Segment (add additional | O Not Started O Not Started O Not Started O Not Started
rows for segments as O Installing O Installing O Installing O Installing
necessary): Click here to | O Testing O Testing O Testing O Testing
enter segment O Operational/Complete | O Operational/Compl O Operational/Compl O Operational/Complete

identification.

? For passenger rail operations, this information should be further segregated into those routes where it is a host or tenant.

2 Segment identification should be consistent with segments listed in Section Ill.
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Note: To add additional rows, click on the
blue “+” symbol at the bottom right-hand
corner. Please be sure to first click

anywhere inside the table to activate this

function.

If this function is unavailable for your
document, please manually add additional

rows.




V. Employee Training — Quarterly Reporting

Quarterly Progress Report Form — Positive Train Control Implementation

OMB Control No. 2130-0553

Ql-# Q-# Q3-# Qa-# to-D Grand Total
Employee Category® Employees Employees Employees Employees Cuvr:::a e ;:hl PTCIPGY; alr R Reported in
Trained Trained Trained Trained PTCIP
) Click here to [ Click here to | Click here to | Click here to ik hereis Click Ferete Clickiheresio
T&E Crew (Operations) enter enter enter enter
enter number of | enter number of | enter number of
Employees number of number of number of number of
employees. employees. employees.
employees. employees, employees. employees.
Click here to | Click here to | Click here to | Click here to Click here to Click here to Click here to
: enter enter enter enter
Mechanical Employees enter number of | enter number of | enter number of
number of number of number of number of
employees. employees. employees.
employees. employees. employees. employees.
2 2 Click here t Click here t Click here t Click here t . 3 5
MOW/Engineering/ e Rl eSS EIRie o e Click here to Click here to Click here to
enter enter enter enter
Roadway Worker enter number of | enter number of | enter number of
number of number of number of number of
Employees employees. employees. employees.
employees. employees. employees. employees.
Click htere to | Click htere to | Click h‘ere to | Click htere to ditkierats T e -
Management Employees oo -l o enter enter number of | enter number of | enter number of
number of number of number of number of
employees. employees. employees.
employees. employees. employees. employees.
C"cz:tee'f 0 C"“Z:gf o C"Czr:‘;'f e C"Czr']’fe're 1 cickhereto Click here to Click here to
Other Staff enter number of | enter number of | enter number of
number of number of number of number of
employees. employees. employees.
employees. employees. employees. employees.
® These employee categories are suggestive. All categories may not apply, and additional categories may be added based on the railroad’s specific
implementation needs.
8
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[FR Doc. 2016-04882 Filed: 3/4/2016 8:45 am; Publication Date: 3/7/2016]

OMB Control No. 2130-0553

Quarterly Progress Report Form — Positive Train Control Implementation

VI. Update on Interoperability Progress
This section is provided to help railroads describe interoperability information. Please provide appendices as appropriate.

Update on Interoperability
Host railroads: Please provide 1) updates to any agreements and key milestones for all tenant operations, 2) the number of tenants required
to PTC-equip at least one locomotive to operate over the host’s territory, and 3) the status of each tenant’s progress (if that tenant did not file

its own PTCIP).

Tenant Railroads: Please provide updates to any agreements and key milestones for all operations over tracks hosted by another railroad.

Public reporting burden for this information collection is estimated to average 1.573 hours per response, including the
time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and
completing and reviewing the collection of information. According to the Paperwork Reduction Act of 1995, a federal
agency may not conduct or sponsor, and a person is not required to respond to, nor shall a person be subject to a
penalty for failure to comply with, a collection of information unless it displays a currently valid OMB control number.
The valid OMB control number for this information collection is 2130-0553. All responses to this collection of
information are mandatory. Send comments regarding this burden estimate or any other aspect of this collection,
including suggestions for reducing this burden to: Information Collection Officer, Federal Railroad Administration,
1200 New Jersey Avenue, S.E., Washington D.C. 20590.
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